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Summary Total IPT %

Proposal 90.9%
Canceled or on Hold 100.0%  
Active 82.1%
Complete 10.1%
Total 80.3%

Proposal Pipeline Count PIJ Count
$ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 1 0 -$                         0 0
DES 2 0 -$                         68 0
Corrections 3 1 505,035.89$            450 450
ASDB 1 1 50,140.64$              33 33
Dept of Public Safety 2 1 52,361.08$              200 200
ASRS 1 1 -$                         0 0
Total 10 4 607,537.61$            751 683

Canceled and Projects on Hold
ASDB 2 1 32,284.06$              13 13
ADOT. Surprise 1 0 13,040.73$              14 0
DES.Tempe SRG 1 0 21,584.35$              14 14
Industrial Commission 1 1 51,998.17$              42 42
Total 5 2 118,907.31$            42 42

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

 Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
AHCCCS Remote Office 1 HC08006 58,072.81$              13,516.00$         0 0 01/22/08 06/13/08
ASDB. PDSD Greenfield 1 SD08001 119,320.47$            119,320.47$       80 80 02/20/08 06/06/08
ADOA . GSD 1 AD 65,127.58$              65,127.58$         0 0 04/07/08 06/30/08
DES. 515 N 51st Ave 1 DE08007 676,921.90$            676,921.90$       396 311 02/15/08 06/10/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 5 1,026,242.76$         981,685.95$       -$                     476 391

Projects Count PIJ #
$ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 11 62,052.71$          100.0%

DES.Black Canyon 1 DE08008 217,058.65$            217,058.65$       124 0 05/14/08 04/25/08 100.0%
Early Childhood Dev.Bd. 1 0 17,542.93$              17,542.93$         14 14 04/02/08 04/07/08 100.0%
Total 2 234,601.58$            234,601.58$       62,052.71$          138 14

AZNet Requirements/Scope - CC Monitoring, FY08-09 Split/Replacement

Remedy 60674  TDM Replacement System
Remecy 60115 IP agents, MPLS, 1-FB reuse

AZNet Scope/Requirements/Agency Approval-4000 Bed Expansion
Agency Approvals - Voice Replacement.24th Ave Co-Op
Agency Approvals - TDM Greenfield site/Tucson, Encanto Move
AZNet Scope/Requirements - Avaya Enhancements Upgrade HQ

391

Agency Approvals/AZNet Engineering - E911 Solution

14138
1407

Comments

476
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AZNET DMT Report
April 2008  FY08

751

Total % 
of Count
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Quote Amount

Variance:
Invoice / QuoteTotal Count

42

Total IPT Seats
683

Total Seats

42
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607,537.61$                        

234,601.58$                        

5
1,026,242.76$                     

22.7% 118,907.31$                        
5 22.7%

Total $ 
PO Amount

Total $ 
Invoice Amount

981,685.95$               

22 1,216,287.53$            -$                             100.0% 1,987,289.26$                    
9.1% 62,052.71$                        -$                              

62,052.71$                       
234,601.58$               

Comments

FY08 Equipment and Labor Spend (non-DMT)

Voice Replacement 

Internet Connectivity - FIBER - Badging Office Infrastructure

Replacement Systems/Hayward and 24th - Revisit in FY09

IPT Installation - Tucson Office

IPT TN Office - Will revisit in FY09

ADOT Funded EOL router replacement. FY08 Services/Install
Voice and Data Replacement - TDM/IP (End date adjusted to 6/10)

Greenfield Expansion - IPT

Comments

Remote Office Connectivity- Quote all 12 sites-PO issued 1st Phase


